VEL
SOFTWARE SOLUTIONS

COMPANY OPERATING SYSTEM

Statement of Work Template

Scope

Developed by **V. LOKESHWARAN**
VEL Software Solutions
velsoftwaresolutions.in@gmail.com

Document VEL-WD-001-SM05 · Version 1.0 (draft for management approval)
Tool versions, limits and vendor prices change. Always verify against official documentation and pricing calculators before building or quoting.

Table of Contents

Statement of Work Template 3

VEL SOFTWARE SOLUTIONS

Statement of Work Template

Statement of Work (SOW) between **VEL Software Solutions** ("Supplier") and the **Client**. This template is a working form for the Project Manager and **must be reviewed by an authorised commercial representative and, where required, legal counsel before signature**. It is not legal advice.

1. Parties and reference

Item	Detail
Client (legal name, address, tax id)	
Supplier	VEL Software Solutions
SOW number / version / date	
Project name	
Client sponsor / Supplier project manager	

2. Background and objectives

Short description of the problem, the business goals and the measurable success criteria (from the confirmed requirements).

3. Scope of work

#	Deliverable	Description	Requirement ids	Acceptance criteria
1	Discovery and plan	Workshops, requirements, sitemap, project plan		Signed requirements
2	UI/UX design	Wireframes, design system, hi-fi screens for desktop and mobile, prototype		Written client design approval
3	Frontend			
4	Backend and API			
5	Database			
6	Integrations			
7	Testing and security review	Test report, security report		No open critical/high defects
8	Deployment	Staging and production, DNS, TLS		Live URL, HTTPS valid
9	Handover and training	Documentation pack, training session		Signed handover certificate

4. Out of scope

List explicitly (for example: content writing, photography, translation beyond the languages listed, third-party licence fees, hardware, legal documents, SEO ranking guarantees, features not in section 3).

5. Assumptions

- The client provides content, brand files, and access within the dates in section 8.
- One single decision-maker consolidates feedback; review windows are `[5]` working days per round.
- Third-party services (payment, e-mail, hosting) are in the client's name unless stated.
- Estimates assume the technologies in the architecture document; a change of technology is a change request.

6. Client responsibilities

Timely content and feedback; access to systems; domain and account ownership; legal texts (privacy policy, terms); payment of fees; named contacts; participation in UAT.

7. Supplier responsibilities

Deliver the scope with professional skill; follow the agreed lifecycle and quality standards; protect client data; report progress weekly; raise risks early.

8. Timeline and milestones

Milestone	Planned date	Dependency	Payment trigger
SOW signed / kick-off			Advance
Design approved		Client feedback	Milestone 2
Staging delivered			Milestone 3
UAT accepted			
Go-live			Milestone 4
End of warranty			Retention

9. Commercial terms

Item	Detail
Price model	Fixed price / time-and-materials with cap / milestone (delete)
Project price	`[amount and currency, excluding taxes]`
Taxes	Added at the applicable rate
Third-party costs	Client-billed / pass-through at cost (list, with source and date of each price)
Payment schedule	`[percentages tied to milestones]` ; payment due in `[15]` days
Quote validity	`[30]` days

Item	Detail
Change requests	Written; quoted at `[rate card]` ; signed addendum before work
Expenses	Pre-approved only

10. Acceptance

Each deliverable is accepted when it meets its criteria. The client has `[5]` working days to accept or list defects against the criteria; silence is not acceptance unless stated here. Defects are corrected at no charge; new requirements are change requests.

11. Warranty and support

`[60/90]` days warranty for defects against the accepted scope from go-live. Support and maintenance after warranty are provided only under a separate **Managed Service** schedule (monthly fee, hours included, response targets, exclusions). No uptime or security guarantee is given beyond the service schedule; **we state the tests performed, not that the system is "secure"**.

12. Intellectual property and licences

Define ownership of deliverables on full payment; supplier retains pre-existing tools and generic components; third-party and open-source components remain under their own licences (listed in the handover pack).

13. Confidentiality and data protection

Both parties keep the other's information confidential. Personal data is processed only to deliver the services and protected as described in `docs/security.md` . A data-processing agreement is attached where required.

14. Security and access

Access is granted to named individuals with individual accounts and MFA; no shared admin credentials; access is removed at handover unless a managed plan applies.

15. Change control

Per the Project Manager procedure: written request → impact assessment → client approval of revised cost/time → signed addendum.

16. Termination and dispute resolution

`[Per company legal template - reviewed by counsel.]`

17. Signatures

For the Client	For the Supplier
Name:	Name:
Title:	Title:
Signature:	Signature:
Date:	Date:

BEFORE SIGNING

Every price has a verified source and date. Scope matches the requirement ids. Out-of-scope list present. Milestones tied to accepted deliverables. Contingency included. Technical Lead reviewed feasibility. Legal review done. No "unlimited" promises.

VEL SOFTWARE SOLUTIONS