SOFTWARE ARCHITECTURE & CONSULTING DEPARTMENT

Engineering Handover Checklist

Stage 13 handover to development, cloud, data, API and security teams

Developed by VEL Software Solutions
Software Architecture & Technical Consulting Department
velsoftwaresolutions.in@gmail.com

Document VEL-SA-013 · Version 1.0 (draft for management approval) · 4 November 2026
Standards, tool versions, limits and prices change. Always verify against official sources before building, quoting or citing. Structural, security and compliance statements are advice for qualified review, not certification.

Appendix M: Engineering Handover Checklist

Project	
Approved architecture version / Git tag	
Handover date	
Handed over by / received by	

Common

- [ ] Approved architecture pack (diagrams, ADRs, requirements) shared with links
- [ ] Open risks, assumptions and unresolved decisions listed with owners
- [ ] Definition of done and acceptance criteria agreed
- [ ] Governance cadence and escalation path agreed
- [ ] Change process explained (new ADR to deviate)

Development team

- [ ] Component and interface specifications
- [ ] Coding and API standards
- [ ] Module boundaries and allowed dependencies (architecture tests)
- [ ] Backlog seeds traced to requirements
- [ ] Non-functional test targets

Cloud / infrastructure team

- [ ] Deployment and network diagrams
- [ ] Environment matrix (dev/test/prod) and sizing assumptions
- [ ] IaC module structure and state management
- [ ] Backup, DR, RPO/RTO and restore-test plan
- [ ] Cost budget and alerts

Data team

- [ ] ERD and data dictionary
- [ ] Data classification, retention and deletion rules
- [ ] Migration approach and reconciliation checks
- [ ] Reporting and analytics requirements

API / integration team

- [ ] OpenAPI / AsyncAPI contracts
- [ ] Versioning, error and rate-limit policy
- [ ] Retry, idempotency and dead-letter handling
- [ ] Interface catalogue with owners and SLAs

Security team

- [ ] Trust boundaries and threat model
- [ ] Authentication and authorisation design
- [ ] Secrets and key management
- [ ] Logging and monitoring requirements
- [ ] Security testing plan

Operations and support

- [ ] Monitoring, alerting and dashboards
- [ ] Runbooks and on-call model
- [ ] Incident and change process
- [ ] Training for client operators

Acknowledgement

Team	Name	Questions raised	Signature	Date
Development				
Cloud				
Data				
API / integration				
Security				
Operations				