[COMPANY NAME] · INTERNAL OPERATING SYSTEM

# SaaS & Web Development Company Operating System

From market research to product development, production, sales and recurring revenue – employee-ready SOPs, templates, financial models, checklists and approval gates.

Version 1.0 | Generated 2026-11-03 | 12 approval gates | 14 stages | 20 templates | Worked example included

**Read first**
Figures marked ASSUMPTION are planning placeholders, not market or provider facts. No competitor, price or domain availability has been invented. Replace assumptions with cited, dated sources before making commercial decisions. Legal, tax and compliance items need review by qualified professionals.

## Contents

Company intake | Operating framework | 1 Market research | 2 PRD & scope freeze | 3 Architecture | 4 UI/UX | 5 GitHub setup | 6 Development | 7 Cost calculation | 8 Pricing | 9 Domain & deploy | 10 Showcase & sales | 11 Maintenance | 12 Employee SOP | 13 Dashboard | 14 Sources | SlotWise sample | Financial model | 20 templates | Forms | Dashboard spec | Incidents, SLA, DNS | Assumption register | Source index

# Company intake & assumptions

| Intake question | Working default (edit me) | Why it matters |
|---|---|---|
| Company name | [Company Name] | Legal entity name for contracts, registrar and billing |
| Business model | B2B SaaS subscriptions + custom web development (project work) | Recurring revenue is the long-term goal; project work funds the runway |
| Employee count | 1 founder + 5 roles (Tech Lead, Full-stack dev, UI/UX, QA, DevOps) – can be part-time | Roles can be combined; gates cannot be skipped |
| Target customers | Small and mid-sized businesses (10–200 staff) in India; service-led businesses first | Narrow ICP gives cheaper acquisition |
| Available budget | [Fill in] – model uses ₹10–15 lakh first-product budget as a planning figure | ASSUMPTION |
| Technology preferences | TypeScript, React/Next.js, Node.js or FastAPI, PostgreSQL, managed PaaS | Final choice only at Gate G3 |
| Initial product focus | Sample: SlotWise – appointment scheduling and reminders for small clinics | Illustrative; replace with your first validated opportunity |

**How to use this page**
The defaults above let the framework and the worked example run end-to-end. Replace them with your real answers; the financial model recalculates from the same inputs (see the web calculator). Nothing here is a fact about your company until you confirm it.

# Company-wide operating framework

## Lifecycle

1. Market research
2. Customer validation
3. Product definition
4. Input/Output freeze
5. Architecture
6. UI/UX
7. VS Code & GitHub
8. Development
9. Testing
10. Production cost
11. Pricing approval
12. Domain & DNS
13. Deployment
14. Customer showcase
15. Sales
16. Handover
17. Maintenance
18. Recurring revenue

## Approval gates

| Gate | Name | Evidence required | Approver |
|---|---|---|---|
| G1 | Opportunity Approval | Market Research & Opportunity Report | Business Owner |
| G2 | Scope Freeze | PRD + I/O Spec + Scope Freeze | Product Owner + Customer |
| G3 | Architecture Approval | Architecture Document | Tech Lead + Business Owner |
| G4 | Design Approval | UI/UX system + prototype | Product Owner + Customer |
| G5 | Repo Readiness | Configured repository + CI | Tech Lead |
| G6 | Release Candidate | Tested software, QA + security reports | Product Owner + Tech Lead |
| G7 | Cost Model Approval | Production cost model | Business Owner + Finance |
| G8 | Pricing Approval | Pricing & profitability model | Business Owner |
| G9 | Release Approval | Domain/DNS + Deployment reports | Tech Lead + Business Owner |
| G10 | Commercial Approval | Proposal/SOW/contract | Business Owner |
| G11 | Operational Readiness | Maintenance agreement + runbooks | Tech Lead |
| G12 | Handover & Renewal | Acceptance form + handover pack | Customer + Support Lead |

## Responsibility matrix

| Activity | Owner (Founder) | Product Owner | Tech Lead | Developer | Designer | QA | DevOps |
|---|---|---|---|---|---|---|---|
| Market research | A | R | C | – | – | – | – |
| PRD / Scope | A | R | C | C | C | C | – |
| Architecture | C | C | A/R | C | – | – | C |
| UI/UX | C | A | C | C | R | C | – |
| Repo / CI | – | – | A | C | – | – | R |
| Development | – | C | A | R | C | C | C |
| Testing | – | C | C | C | – | A/R | – |
| Security review | C | – | A/R | C | – | C | C |
| Cost & pricing | A | R | C | – | – | – | C |
| Deployment | C | – | A | C | – | C | R |
| Sales & delivery | A | R | C | – | – | – | – |
| Maintenance | C | C | A | R | – | C | R |

R = Responsible, A = Accountable, C = Consulted, – = not involved.

## Critical rules (non-negotiable)

1. Never start coding before product scope approval (G2).
2. Never launch without testing and security review.
3. Never estimate production cost without documenting usage assumptions.
4. Never confuse one-time development cost with monthly operating cost.
5. Never treat free-tier services as guaranteed permanent infrastructure.
6. Never invent domain availability or DNS values.
7. Never calculate profit using revenue alone.
8. Never hide recurring third-party costs.

9. Never ignore maintenance and customer-support labour.
10. Never recommend an expensive architecture without justification.
11. Never claim a product is production-ready without evidence.
12. Never proceed past an approval gate without authorisation.

## Reading a stage

Every stage card has the same ten parts: instructions, responsibilities, tools, time, cost, deliverables, quality checklist, approval criteria, official sources, common mistakes. Stage 1–11 follow product order; 12–14 are continuous disciplines.

---

# 1 Market Research & Opportunity

G1 – Opportunity Approval

*Prevents building a product nobody will pay for. No code is written until the owner signs G1.*

## 1. Detailed instructions

1. Define target market and customer segment; write the problem statement in one sentence (who, what pain, how they cope today).
2. Interview at least 10 target customers (Customer Discovery template). Record willingness to pay as a stated price range, not a yes/no.
3. List 5–10 competitors (direct and indirect). For each: pricing page, feature list, tech stack signals, positioning, reviews (G2, Capterra, Product Hunt, Reddit). Record URL and access date.
4. Build the feature/pricing comparison matrix; extract gaps and the differentiator.
5. Define Ideal Customer Profile (ICP); name buyer, end user and decision-maker (often three different people).
6. Estimate sales cycle and acquisition difficulty (channel, effort, expected CAC range).
7. Size the market bottom-up: TAM = all potential customers × annual contract value; SAM = reachable segment (geography, size, language); SOM = share winnable in 3 years given capacity. Show every assumption.
8. Identify recurring-revenue levers: subscription tiers, usage add-ons, onboarding fee, support plans.
9. Write the Market Research and Product Opportunity Report; submit for G1.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Product Owner | Owns report and the go/no-go recommendation |
| Researcher / Analyst | Collects sources, builds comparison matrix |
| Business Owner | Approves or rejects at G1 |

## 3. Required tools

Google Sheets/Excel, G2, Capterra, Product Hunt, Reddit, Google Trends, competitor sites, government/industry reports, interview recording (with consent).

## 4. Estimated time

2–3 weeks (about 41 h expected for the sample product)

## 5. Estimated cost

Labour only: ≈ ₹50,000 expected (41 h × ₹1,200). No tooling cost required.

## 6. Expected deliverables

- Market Research & Product Opportunity Report
- Competitor Analysis sheet (with URLs + access dates)
- Customer Discovery notes (≥10)
- TAM/SAM/SOM workbook

## 7. Quality checklist

☐ ≥5 competitors compared with source links
☐ Every number has a source or is tagged ASSUMPTION
☐ ≥10 customer conversations logged
☐ ICP, buyer, user, decision-maker named
☐ TAM/SAM/SOM bottom-up with arithmetic shown
☐ Recurring revenue path identified
☐ Risks and kill criteria written

## 8. Approval criteria

Business Owner signs G1 in the dashboard. Kill criteria: <3 of 10 prospects confirm the pain as top-3 priority, or stated willingness to pay below projected break-even price.

## 9. Official source references (verify and record access date)

- Google Trends https://trends.google.com/
- G2 https://www.g2.com/
- Capterra https://www.capterra.com/
- Product Hunt https://www.producthunt.com/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Treating friends' enthusiasm as demand | Require stated price + a pilot commitment (LOI or paid pilot) |
| Top-down TAM ('1% of a huge market') | Use bottom-up count × price |
| Copying competitor features | Anchor on the validated pain, then differentiate |

# 2 Product Requirements & Scope Freeze

G2 – Scope Freeze

*Defines exactly what will be built; later change is controlled and priced.*

## 1. Detailed instructions

1. Write the PRD: purpose, customers, user roles and permission matrix, core modules, features/sub-features, user journeys.
2. Write the Input–Output Specification: for every input (name, type, unit, required, default, validation, min/max, source, DB mapping) and every output (name, format, calculation, precision, display, export, API shape, error handling).
3. Add non-functional requirements: security, performance targets, mobile responsiveness, browser matrix, backup RPO/RTO, maintenance windows.
4. Write acceptance criteria in Given/When/Then form for every feature; attach at least one sample input→output scenario.
5. Review with customer(s) and engineering; resolve open questions.
6. Freeze: record version, date and approvers. All later changes go through a Change Request.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Product Owner | Authors PRD, owns acceptance criteria |
| Tech Lead | Reviews feasibility, estimates, NFRs |
| QA Lead | Confirms every criterion is testable |
| Customer / Business Owner | Approves scope |

## 3. Required tools

Docs/Notion/Confluence, Figma (journey maps), spreadsheet for I/O spec, dashboard approval module.

## 4. Estimated time

2–3 weeks (≈ 78 h)

## 5. Estimated cost

Labour: ≈ ₹98,500 expected (Product Owner + Tech Lead hours).

## 6. Expected deliverables

- Approved PRD
- Input–Output Specification
- Scope Freeze Document (versioned)
- Change Request log (empty at freeze)

## 7. Quality checklist

☐ All 20 PRD headings present
☐ Every input and output specified
☐ Every feature has acceptance criteria
☐ Out-of-scope list explicit
☐ Permissions matrix complete
☐ NFR numbers measurable (e.g. p95 < 500 ms)
☐ Signed by customer and product owner

## 8. Approval criteria

G2 signed by Product Owner and Customer. A Change Request needs: ID, business justification, technical, cost, timeline and security impact, customer approval and product-owner approval.

## 9. Official source references (verify and record access date)

- OWASP ASVS (security requirements) https://asvs.owasp.org/
- NIST SP 800-218 SSDF https://csrc.nist.gov/pubs/sp/800/218/final

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Vague requirements ('fast', 'easy') | Write measurable targets |
| Silent scope growth | No work without a CR ID |
| Missing error-handling spec | Mandatory column in the output spec |

# 3 Technology Stack & Architecture

G3 – Architecture Approval

*Chooses the cheapest architecture that safely meets the requirements, with documented trade-offs.*

## 1. Detailed instructions

1. Draft at least two architecture options (e.g. A: Next.js + Node/TypeScript + PostgreSQL modular monolith on a managed PaaS; B: React SPA + FastAPI + PostgreSQL on a single cloud VM/containers).
2. Score each option 1–5 on: development cost, hosting cost, maintenance cost, scalability, security, performance, developer availability, vendor lock-in, integration fit, long-term operating cost. Weight by project priorities.
3. Default to a modular monolith for the MVP. Microservices require a written justification (independent scaling, team boundaries, compliance isolation).
4. Produce: system diagram, frontend, backend, database architecture, ERD, API documentation (OpenAPI), authentication architecture, threat model (STRIDE), infrastructure diagram, technology justification.
5. Run the threat model against OWASP Top 10 and ASVS level 1 (level 2 for payments/personal data).
6. Tech Lead presents; Business Owner approves cost implications.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Tech Lead | Owns the document and the decision |
| Senior Developer | Peer review and spikes |
| DevOps Engineer | Infrastructure and cost inputs |
| Product Owner | Confirms fit to requirements |

## 3. Required tools

draw.io/Excalidraw/Mermaid, dbdiagram.io or pgModeler, OpenAPI editor, threat-model template.

## 4. Estimated time

1–2 weeks

## 5. Estimated cost

Labour ≈ ₹92,500 (Tech Lead database/API design hours in sample).

## 6. Expected deliverables

- Software Architecture Document
- ERD + data dictionary
- OpenAPI draft
- Threat model
- Infrastructure diagram
- Decision log (ADR)

## 7. Quality checklist

☐ Two options scored with weights
☐ Modular monolith unless justified
☐ ERD normalised and matches I/O spec
☐ Auth, session and RBAC design written
☐ Secrets management defined
☐ Backups and RPO/RTO defined
☐ Cost of each option estimated

## 8. Approval criteria

G3 signed by Tech Lead and Business Owner. Any later stack change requires an ADR and a Change Request.

## 9. Official source references (verify and record access date)

- Next.js docs https://nextjs.org/docs
- React docs https://react.dev/
- PostgreSQL docs https://www.postgresql.org/docs/
- OWASP https://owasp.org/
- AWS docs https://docs.aws.amazon.com/
- Vercel docs https://vercel.com/docs

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Choosing by hype | Use the weighted scorecard |
| Premature microservices | Modular monolith with clear module boundaries |
| No threat model | Mandatory section; reviewed at G3 |

# 4 UI/UX & Prototype G4 – Design Approval

*Finds usability problems when they cost hours, not weeks.*

## 1. Detailed instructions

1. Create sitemap and user-flow diagrams from the PRD journeys.
2. Low-fidelity wireframes → review → high-fidelity designs in Figma.
3. Define design system: type scale, colour tokens (with WCAG AA contrast), spacing, components, states (empty, loading, error).
4. Design responsive layouts (mobile first; 360, 768, 1280 px).
5. Build a clickable prototype and run a usability review with ≥5 target users; log findings and fixes.
6. Prepare a showcase dataset using synthetic or authorised data only.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| UI/UX Designer | Designs, runs usability sessions |
| Product Owner | Approves flows |
| Frontend Developer | Reviews feasibility and component API |
| Customer | Approves the prototype |

## 3. Required tools

Figma, Maze/Loom for tests, axe/Lighthouse for accessibility.

## 4. Estimated time

2–4 weeks (≈ 113 h)

## 5. Estimated cost

Labour ≈ ₹79,333 (designer hours).

## 6. Expected deliverables

- Sitemap + flows
- Wireframes
- Hi-fi designs
- Design system / component library spec
- Clickable prototype
- Usability report

## 7. Quality checklist

☐ Every PRD journey is covered
☐ WCAG 2.2 AA contrast for text
☐ Keyboard and screen-reader basics considered
☐ All states designed
☐ No decorative animation that hurts performance
☐ Customer sign-off recorded

## 8. Approval criteria

G4 signed by Product Owner and Customer; changes after G4 follow change control.

## 9. Official source references (verify and record access date)

- WCAG 2.2 https://www.w3.org/TR/WCAG22/
- web.dev performance https://web.dev/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Skipping error/empty states | Design-system checklist includes all states |
| Using real customer data in demos | Synthetic data only, unless authorised in writing |

# 5 VS Code, GitHub & Project Initialisation

G5 – Repo Readiness

*Every project starts from the same secure, automated baseline.*

## 1. Detailed instructions

1. Install standard tools: VS Code (with approved extensions), Git, approved Node/Python runtime and package manager, API client, DB client, browser dev tools, test runners.
2. Create a PRIVATE GitHub repository under the company organisation; add description and README.
3. Create the standard structure (apps/web, apps/api, packages/ui, packages/shared, docs/*, tests/{unit,integration,e2e}, infra, .github/{workflows,ISSUE_TEMPLATE}, .env.example, .gitignore, README.md, CONTRIBUTING.md).
4. Protect main: require PR, ≥1 approving review, passing status checks, no force-push, linear history.
5. Branches: feature/-, fix/-, hotfix/-. Commits: Conventional Commits (feat:, fix:, docs:, chore:).
6. CI: lint, type-check, unit tests, build, dependency audit, secret scanning, CodeQL/static analysis. Enable Dependabot.
7. Create three environments (local, staging/preview, production) with separate databases and secrets.
8. Tag releases with semantic versions and publish release notes.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Tech Lead | Owns repo standards and branch protection |
| DevOps Engineer | CI/CD and environments |
| All developers | Follow CONTRIBUTING.md |

## 3. Required tools

VS Code, Git, GitHub (Actions, Dependabot, code scanning, secret scanning), Postman/Bruno, DBeaver/pgAdmin, Playwright/Jest/Vitest/Pytest.

## 4. Estimated time

2–3 days

## 5. Estimated cost

Labour ≈ 16 h DevOps; GitHub plan cost is a shared company cost (allocate by time share).

## 6. Expected deliverables

- Configured repository
- CI pipeline green on an empty PR
- CONTRIBUTING.md, PR and issue templates
- Environment matrix (no secrets in the document)

## 7. Quality checklist

☐ Repo is private
☐ main is protected
☐ Secrets only in provider secret stores
☐ CI blocks merges on failure
☐ Dependabot + secret scanning on
☐ Staging and production are fully separated

## 8. Approval criteria

G5 signed by Tech Lead after a dry-run PR passes all checks.

## 9. Official source references (verify and record access date)

- VS Code docs https://code.visualstudio.com/docs
- GitHub docs https://docs.github.com/
- GitHub protected branches https://docs.github.com/en/repositories/configuring-branches-and-merges-in-your-repository/managing-protected-branches
- Conventional Commits https://www.conventionalcommits.org/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Committing .env or keys | Pre-commit secret scan + push protection |
| Sharing one database across environments | Separate DB and credentials per environment |

# 6 Application Development

G6 – Release Candidate

*Builds in small testable increments with weekly demos, never a big-bang at the end.*

## 1. Detailed instructions

1. Order of work: database → schema → migrations → backend structure → authentication → authorisation/roles → APIs → frontend structure → UI components → business logic → integration → file storage → email/notifications → reports/exports → payments (if required) → admin dashboard → user dashboard → error handling → logging → documentation.
2. Every module carries: requirement reference, owner, due date, acceptance criteria, test cases, code review, documentation.
3. Definition of Done: acceptance criteria pass; unit + integration tests added; code reviewed by someone else; no new critical lint/security findings; docs updated; demoed.
4. Hold a working demo every week to the Product Owner using the staging environment.
5. Track hours against estimate in the dashboard; flag >20% variance immediately.
6. Freeze features; produce the Release Candidate; run the QA and security gates.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Developers | Build and test modules |
| Tech Lead | Architecture compliance, reviews |
| QA Engineer | Test plans, regression, UAT support |
| Product Owner | Accepts or rejects each module |

## 3. Required tools

VS Code, GitHub, ORM + migrations, test frameworks, Playwright, Postman, Sentry-type error tracker.

## 4. Estimated time

8–14 weeks for the sample product

## 5. Estimated cost

Labour: frontend + backend + auth + integrations + docs ≈ ₹5,91,733 expected.

## 6. Expected deliverables

- Working software on staging
- Weekly demo notes
- Test reports
- API documentation
- Release notes

## 7. Quality checklist

☐ No work without a requirement reference
☐ ≥ agreed unit-test coverage on business logic
☐ All endpoints authorised by role
☐ Input validated server-side
☐ Errors logged without leaking PII
☐ Migrations reversible
☐ Docs match behaviour

## 8. Approval criteria

G6: Product Owner accepts all in-scope modules; Tech Lead certifies no open critical/high defects.

## 9. Official source references (verify and record access date)

- OWASP Cheat Sheets https://cheatsheetseries.owasp.org/
- Node.js docs https://nodejs.org/docs/
- PostgreSQL docs https://www.postgresql.org/docs/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Client-only validation | Duplicate every rule on the server |
| Merging without review | Branch protection requires ≥1 review |
| Hidden scope creep | Reject work without a requirement/CR ID |

# 7 Production Cost Calculation (mandatory)

G7 – Cost Model Approval

*Prevents under-pricing by costing development, launch AND operation. Never quote from domain + hosting alone.*

## 1. Detailed instructions

1. Labour: hours × fully loaded hourly cost per role, three scenarios (optimistic, expected via PERT = (O + 4M + P) / 6, pessimistic). Include founder time.
2. One-time infrastructure/setup: domain, DNS, hosting, DB, email, SSL, storage, monitoring, payment gateway, backups, pipeline, legal, integrations. Mark each mandatory or optional.
3. Monthly cost: domain, hosting, database, storage, CDN, email, SMS/WhatsApp, auth, APIs, AI, monitoring, backups, security, payment fees, maintenance, support, misc.
4. Pull every unit price from the provider's current official pricing page; store URL + access date. If unavailable mark ASSUMPTION. Never invent a price.
5. Capacity: model 10, 50, 100, 500, 1,000, 5,000, 10,000 users via MAU, DAU, peak concurrency, requests, queries, storage, bandwidth, emails, background jobs. Use low/medium/high scenarios if no data. Find the real bottleneck; do not multiply linearly.
6. Cost three architectures: Lean MVP, Professional, Scalable. Report setup, monthly infra, maintenance, annual, capacity, limits, risks, upgrade triggers.
7. Apply the formulas in section 'Financial Model' and allocate shared costs once (usage, reserved capacity or time share).

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Finance Analyst / Founder | Owns the model |
| Tech Lead | Usage and capacity assumptions |
| DevOps Engineer | Provider pricing and architecture costs |

## 3. Required tools

Cost workbook (this document's model), provider pricing calculators (AWS, GCP, Azure, Vercel, Cloudflare), dashboard cost calculator.

## 4. Estimated time

3–5 days

## 5. Estimated cost

Labour ≈ 40 h; included in company overhead.

## 6. Expected deliverables

- Production Cost & SaaS Pricing Financial Model
- Assumption register with source URLs
- Three-model comparison

## 7. Quality checklist

☐ Every price has URL + date or is tagged ASSUMPTION
☐ One-time ≠ monthly
☐ Free tiers not treated as permanent
☐ Shared costs counted once
☐ Maintenance and support labour included
☐ Optimistic/expected/pessimistic shown
☐ Capacity bottleneck identified

## 8. Approval criteria

G7 signed by Business Owner and Finance. Model is re-run on any scope change or provider price change.

## 9. Official source references (verify and record access date)

- AWS Pricing Calculator https://calculator.aws/
- Vercel pricing https://vercel.com/pricing
- Cloudflare plans https://www.cloudflare.com/plans/
- Google Cloud pricing calculator https://cloud.google.com/products/calculator
- Azure pricing calculator https://azure.microsoft.com/pricing/calculator/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Quoting only hosting | Use full formula incl. labour and support |
| Invented prices | ASSUMPTION tag or cite URL |

| Common mistake | Prevention |
| --- | --- |
| Linear scaling | Use bottleneck-driven tiers |

# 8 SaaS Pricing & Profitability

G8 – Pricing Approval

*Sets a price that covers full cost, CAC and churn with a target margin.*

## 1. Detailed instructions

1. Cost-based: (cost to serve + fixed share + target margin). Competitor-based: positioning within the observed range. Value-based: share of customer's quantified saving. Choose the price inside the intersection.
2. Compute CAC, MRR, ARR, gross margin (state which costs sit in cost of revenue), contribution margin, break-even customers, operating profit; show tax separately.
3. Define plans: Free Trial (if suitable), Starter, Professional, Business, Enterprise — price (monthly/annual), users, storage, API limits, features, support, overage, upgrade rule.
4. Include payment-gateway fees, refunds, discounts, GST, failed payments, churn.
5. Never promise 'unlimited' without a cost and abuse-control rule (fair-use limit, rate limiting).
6. Recommend setup fee, subscription fees, minimum viable price, target gross margin, maximum CAC, break-even customers, monthly revenue target, renewal strategy.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Business Owner | Decides price |
| Finance Analyst | Maintains the model |
| Sales Lead | Validates price with prospects |

## 3. Required tools

Pricing workbook / dashboard SaaS Pricing Calculator.

## 4. Estimated time

1 week

## 5. Estimated cost

Labour ≈ 30 h.

## 6. Expected deliverables

- Pricing Model
- Plan matrix
- Profitability table by customer count
- Commercial recommendation

## 7. Quality checklist

☐ Three pricing approaches compared
☐ Margin target stated
☐ LTV/CAC ≥ 3 and payback < 12 months
☐ Break-even customer count explained
☐ Fair-use and overage defined

## 8. Approval criteria

G8 signed by Business Owner. Prices are published only after G8.

## 9. Official source references (verify and record access date)

- CBIC – GST https://cbic-gst.gov.in/
- Razorpay pricing (example gateway) https://razorpay.com/pricing/
- Stripe pricing (example gateway) https://stripe.com/pricing

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Pricing off competitors only | Triangulate with cost and value |
| Ignoring churn and refunds | Apply leakage factors |
| Calling revenue profit | Show operating profit and tax separately |

# 9 Domain, DNS & Production Deployment

G9 – Release Approval

*Takes the product from repository to a safe, monitored, rollback-able live service.*

## 1. Detailed instructions

1. Domain: generate options, check availability at reputable registrars (never claim availability without checking), compare first-year vs renewal price, check trademark conflicts, register in the COMPANY's name, enable MFA and auto-renew/renewal lock, record ownership and recovery procedure.
2. DNS: copy exact records supplied by the hosting and email providers (A/AAAA/CNAME/MX/TXT/SPF/DKIM/DMARC/CAA). Keep existing email records. Never guess a value.
3. Deploy: connect repo → build settings → production env vars → production DB → storage → domain → DNS → verify propagation → TLS → HTTPS redirect → migrations → backups → monitoring → error tracking → alerts → smoke tests → critical workflow tests → rollback test → release approval.
4. Record every value in the Domain/DNS Report and Deployment Report.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| DevOps Engineer | Executes SOP |
| Tech Lead | Verifies and approves |
| Business Owner | Registrar account owner, release approval |

## 3. Required tools

Registrar console, DNS provider, hosting platform, dig/nslookup, SSL Labs, uptime monitor, error tracker.

## 4. Estimated time

2–4 days

## 5. Estimated cost

Domain + hosting per cost model; labour ≈ 36 h DevOps in sample.

## 6. Expected deliverables

- Domain/DNS Report
- Deployment Report
- Smoke-test evidence
- Rollback test evidence

## 7. Quality checklist

☐ MFA on registrar, DNS and hosting accounts
☐ Auto-renew on; renewal reminders in shared calendar
☐ SPF, DKIM, DMARC verified
☐ HTTPS-only with valid certificate
☐ Backup restore tested
☐ Alerts reach on-call
☐ Rollback executed on staging

## 8. Approval criteria

G9 signed by Tech Lead and Business Owner after smoke tests pass.

## 9. Official source references (verify and record access date)

- ICANN https://www.icann.org/
- Cloudflare DNS docs https://developers.cloudflare.com/dns/
- Vercel domains https://vercel.com/docs/domains
- DMARC.org https://dmarc.org/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Overwriting MX records | Export existing zone before edits |
| Registering domain in an employee's name | Company account only |
| No restore test | Restore backups to staging quarterly |

# 10 Customer Showcase, Sales & Delivery

G10 – Commercial Approval

*Turns a working product into signed, paying, correctly-onboarded customers.*

## 1. Detailed instructions

1. Identify and qualify leads against the ICP; log in the CRM; schedule discovery calls.
2. Showcase script: introduction → customer problem → current workflow → solution → live demo → benefits → limitations → pricing → pilot proposal → next steps.
3. Demo only completed features, with synthetic or authorised data. Get written consent before using any logo, name, screenshot or testimonial.
4. Proposal → SOW → timeline → agreement → SaaS subscription terms → onboarding → user and admin manuals → training → acceptance form → support details.
5. Contract must define ownership of source code, reusable components, third-party libraries, customer data and IP.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Sales Lead | Pipeline and proposals |
| Product Owner | Demo and scoping |
| Support Lead | Onboarding and training |
| Legal advisor | Contract review |

## 3. Required tools

CRM / dashboard pipeline, demo environment, e-signature, proposal templates.

## 4. Estimated time

2–8 weeks per sale (depends on sales cycle)

## 5. Estimated cost

Included in CAC.

## 6. Expected deliverables

- Demo environment + script
- Proposal and SOW
- Agreement and subscription terms
- Customer acceptance form
- Handover pack

## 7. Quality checklist

☐ No unfinished feature shown as complete
☐ Written consent for logos
☐ IP clauses reviewed
☐ Acceptance criteria tied to PRD
☐ Support hours documented

## 8. Approval criteria

G10: discount or special terms beyond policy need Business Owner approval.

## 9. Official source references (verify and record access date)

- MeitY https://www.meity.gov.in/
- CBIC GST https://cbic-gst.gov.in/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Promising roadmap items | State limitations explicitly |
| Verbal scope agreements | Everything in the SOW |

# 11 Maintenance & Post-Launch Operations

**G11 – Operational Readiness**

*Recurring revenue only survives if the service stays up, secure and supported.*

## 1. Detailed instructions

1. Monitoring: uptime, application errors, database health, queue depth, certificate and domain expiry.
2. Monthly routine: security patching, dependency updates, backup restore verification, cost review, usage analytics, subscription/renewal review.
3. Incident levels: Critical (service down or confirmed serious security incident), High (major function unavailable), Medium (limited impact), Low (minor/cosmetic). Each has owner, escalation, communication and recovery steps (see Incident Matrix).
4. Maintenance agreement: service hours, response targets, exclusions, price. Only promise what the on-call rota can actually deliver.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Support Lead | Tickets and customer comms |
| DevOps Engineer | Monitoring, patching, recovery |
| Tech Lead | Incident commander for Critical/High |

## 3. Required tools

Uptime monitor, error tracker, log platform, ticketing, status page.

## 4. Estimated time

Ongoing; budget 20 maintenance hours/month in Professional model

## 5. Estimated cost

≈ ₹17,000/month maintenance labour + support (see model).

## 6. Expected deliverables

- Maintenance Agreement
- Runbooks
- Monthly Maintenance Report
- Post-incident reviews

## 7. Quality checklist

☐ On-call rota exists
☐ Backups verified monthly
☐ Patches applied within agreed window
☐ Customer comms templates ready

## 8. Approval criteria

G11 signed by Tech Lead; SLA wording reviewed by Business Owner.

## 9. Official source references (verify and record access date)

- Google SRE book https://sre.google/sre-book/table-of-contents/
- NIST SSDF https://csrc.nist.gov/pubs/sp/800/218/final

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Offering 99.99% without redundancy | SLA must match architecture and staffing |
| Never testing restores | Scheduled restore drill |

# 12 Employee Management & Company SOP

Continuous

*Makes every project run the same way regardless of who works on it.*

## 1. Detailed instructions

1. Every project record holds: project ID, product owner, tech lead, developers, QA owner, customer contact, budget, timeline, approved scope, cost estimate, sales price, expected margin, current stage, risk register.
2. Weekly review: each employee reports completed, pending, blockers, time spent, quality issues, upcoming deliverables.
3. All 20 standard templates are used unchanged unless the Tech Lead approves a variant.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Managing Director | Final authority |
| Project manager / Product Owner | Weekly review |
| Employees | Timely accurate reporting |

## 3. Required tools

Internal dashboard, timesheets, shared drive.

## 4. Estimated time

30 min weekly review per project

## 5. Estimated cost

Overhead.

## 6. Expected deliverables

- Project record
- Weekly status report
- Risk register

## 7. Quality checklist

☐ Every active project has all 14 fields
☐ Timesheets filled daily
☐ Risks reviewed weekly

## 8. Approval criteria

Reviewed weekly by management.

## 9. Official source references (verify and record access date)

- Atlassian agile guides https://www.atlassian.com/agile

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Status by chat only | Dashboard is the source of truth |

# 13 Internal Management Dashboard

G13 – Dashboard Release

*Gives management live visibility of pipeline, delivery, cost, revenue and approvals.*

## 1. Detailed instructions

1. Build the portal as a standard SaaS project using this same process (it is Project 0).
2. Implement the 20 modules and role-based access (see Dashboard Specification).

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Tech Lead | Architecture |
| Developers | Modules |
| Managing Director | Product owner |

## 3. Required tools

Next.js/React + TypeScript + PostgreSQL (suggested, subject to G3).

## 4. Estimated time

8–12 weeks

## 5. Estimated cost

Internal project; track like any other.

## 6. Expected deliverables

- Dashboard v1 with all management KPIs

## 7. Quality checklist

☐ Role-based access enforced server-side
☐ Approvals recorded with timestamp and user
☐ KPIs reproducible from raw data

## 8. Approval criteria

G13 by Managing Director.

## 9. Official source references (verify and record access date)

- OWASP ASVS https://asvs.owasp.org/

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Vanity metrics | Every KPI has a definition and owner |

# 14 Source Documentation Discipline Continuous

*Every technical or financial claim is traceable.*

## 1. Detailed instructions

1. Prefer official docs, pricing pages, registrar, DNS, cloud calculators, gateways, security standards, government tax/legal sources.
2. Store each source as: title, URL, publisher, access date, what it supports.
3. Re-verify pricing and regulation at every G7/G8 and before every contract.

## 2. Employee responsibilities

| Role | Responsibility |
|---|---|
| Everyone | Cite sources |
| Tech Lead | Spot-checks |

## 3. Required tools

Shared source register.

## 4. Estimated time

Continuous

## 5. Estimated cost

Overhead.

## 6. Expected deliverables

- Source register per project

## 7. Quality checklist

☐ No uncited price
☐ No uncited legal claim
☐ Access date present

## 8. Approval criteria

Checked at each gate.

## 9. Official source references (verify and record access date)

- See Source Index appendix #sources

## 10. Common mistakes & prevention

| Common mistake | Prevention |
|---|---|
| Using blog posts for prices | Use the official page; blogs only as leads |

# Financial model – cost, pricing, profitability (computed)

This section implements Phases 7 and 8 for the sample product. **Every unit price is an ASSUMPTION** until replaced by a cited official price.

## A. One-time development cost – labour

`Development Labour Cost = Estimated Hours × Fully Loaded Hourly Cost`; Expected hours use PERT = (O + 4M + P) ÷ 6. Founder time is included.

| Role | Fully loaded ₹/hour (ASSUMPTION) |
|---|---|
| Product Owner / Founder | ₹1,200 |
| Tech Lead | ₹1,500 |
| Full-stack Developer | ₹800 |
| UI/UX Designer | ₹700 |
| QA Engineer | ₹500 |
| DevOps Engineer | ₹900 |

Fully loaded = salary or founder-equivalent pay + employer taxes/benefits + equipment + software seats + office/overheads, divided by productive (not paid) hours. Replace with your actuals.

| Activity | Role | O h | Expected h (PERT) | P h | ₹/h | Optimistic | Expected | Pessimistic |
|---|---|---|---|---|---|---|---|---|
| Market research | Product Owner / Founder | 30 | 41.7 | 60 | ₹1,200 | ₹36,000 | ₹50,000 | ₹72,000 |
| Requirement analysis & PRD | Product Owner / Founder | 40 | 61.7 | 90 | ₹1,200 | ₹48,000 | ₹74,000 | ₹1,08,000 |
| Requirement analysis & PRD | Tech Lead | 10 | 16.3 | 24 | ₹1,500 | ₹15,000 | ₹24,500 | ₹36,000 |
| UI/UX design | UI/UX Designer | 80 | 113.3 | 160 | ₹700 | ₹56,000 | ₹79,333 | ₹1,12,000 |
| Frontend development | Full-stack Developer | 200 | 286.7 | 400 | ₹800 | ₹1,60,000 | ₹2,29,333 | ₹3,20,000 |
| Backend development | Full-stack Developer | 220 | 310.0 | 440 | ₹800 | ₹1,76,000 | ₹2,48,000 | ₹3,52,000 |
| Database & API design | Tech Lead | 40 | 61.7 | 90 | ₹1,500 | ₹60,000 | ₹92,500 | ₹1,35,000 |
| Authentication & RBAC | Full-stack Developer | 30 | 41.7 | 60 | ₹800 | ₹24,000 | ₹33,333 | ₹48,000 |
| Integrations (payments, email, SMS) | Full-stack Developer | 40 | 63.3 | 100 | ₹800 | ₹32,000 | ₹50,667 | ₹80,000 |
| Testing | QA Engineer | 100 | 146.7 | 220 | ₹500 | ₹50,000 | ₹73,333 | ₹1,10,000 |
| Security review | Tech Lead | 16 | 25.3 | 40 | ₹1,500 | ₹24,000 | ₹38,000 | ₹60,000 |
| Deployment & DevOps | DevOps Engineer | 24 | 38.0 | 60 | ₹900 | ₹21,600 | ₹34,200 | ₹54,000 |
| Documentation | Full-stack Developer | 24 | 38.0 | 60 | ₹800 | ₹19,200 | ₹30,400 | ₹48,000 |
| Customer onboarding | Product Owner / Founder | 16 | 25.3 | 40 | ₹1,200 | ₹19,200 | ₹30,400 | ₹48,000 |
| **Total** | | **870** | **1270** | **1844** | | **₹7,41,000** | **₹10,88,000** | **₹15,83,000** |

## B. One-time infrastructure & setup cost

| Item | Amount (ASSUMPTION) | Type | Note |
|---|---|---|---|
| Domain registration (year 1) | ₹1,000 | Mandatory | Assumption; check registrar price page for the exact TLD |
| Legal: T&Cs, Privacy Policy, DPA review | ₹25,000 | Mandatory | Assumption; obtain lawyer quote |
| Hosting / DB / storage / SSL / DNS setup | ₹0 | Mandatory | Labour already in DevOps hours; provider setup fees assumed nil |
| Payment-gateway onboarding | ₹0 | Mandatory | Assumed nil setup fee; verify on gateway pricing page |
| Trademark search & filing | ₹8,000 | Optional | Optional; assumption |
| External penetration test | ₹40,000 | Optional | Optional but recommended before enterprise sales; assumption |
| **Total mandatory** | **₹26,000** | | |
| **Total optional** | **₹48,000** | | |

## C/D. Usage assumptions and capacity scenarios

| Assumption | Value |
|---|---|
| Monthly active users (of registered) | 80% |
| Daily active users (of registered) | 50% |
| Requests per DAU per day | 150 |
| Share of daily requests in busiest hour | 15% |
| Burst factor on peak hour | 3× |
| Peak concurrency | 10% of DAU |
| DB queries per request | 4 |
| Storage per user | 50 MB |
| Bandwidth per DAU per day | 3 MB |
| Emails per user per month | 40 |
| SMS/WhatsApp per user per month | 60 |

Low/High scenarios: halve or double the request, storage and messaging values; re-run the model.

| Users | MAU | DAU | Requests/day | Peak req/s (3× burst) | Peak concurrent | DB queries/day | Storage GB | Bandwidth GB/mo | Emails/mo | SMS+WA msgs/mo |
|---|---|---|---|---|---|---|---|---|---|---|
| 10 | 8 | 5 | 750 | 0.1 | 0 | 3,000 | 0.5 | 0 | 400 | 600 |
| 50 | 40 | 25 | 3,750 | 0.5 | 2 | 15,000 | 2.4 | 2 | 2,000 | 3,000 |
| 100 | 80 | 50 | 7,500 | 0.9 | 5 | 30,000 | 4.9 | 4 | 4,000 | 6,000 |
| 500 | 400 | 250 | 37,500 | 4.7 | 25 | 150,000 | 24.4 | 22 | 20,000 | 30,000 |
| 1,000 | 800 | 500 | 75,000 | 9.4 | 50 | 300,000 | 48.8 | 44 | 40,000 | 60,000 |
| 5,000 | 4,000 | 2,500 | 375,000 | 46.9 | 250 | 1,500,000 | 244.1 | 220 | 200,000 | 300,000 |
| 10,000 | 8,000 | 5,000 | 750,000 | 93.8 | 500 | 3,000,000 | 488.3 | 439 | 400,000 | 600,000 |

## Unit-rate assumptions

| Unit rate (ALL ASSUMPTIONS) | Value |
|---|---|
| Object storage | ₹4 / GB-month |
| Bandwidth / CDN egress | ₹8 / GB |
| Transactional email | ₹80 / 1,000 emails |
| SMS / WhatsApp | ₹0.5 / message |
| Maintenance labour | ₹850 / hour |
| Support labour | ₹600 / hour; 0.5 h per tenant per month |
| Lean MVP: base platform | ₹2,500 / month incl. app host, managed DB, backups, monitoring |
| Lean MVP: extra compute unit | ₹1,500 per unit; one unit sustains 10 req/s |
| Professional: base platform | ₹9,000 / month incl. app host, managed DB, backups, monitoring |
| Professional: extra compute unit | ₹4,000 per unit; one unit sustains 40 req/s |
| Scalable: base platform | ₹35,000 / month incl. app host, managed DB, backups, monitoring |
| Scalable: extra compute unit | ₹8,000 per unit; one unit sustains 100 req/s |

**Replace before use**
Every rate above is a planning placeholder to make the model computable. Before Gate G7, replace each with the provider's current official price (URL + access date) using the Cost Estimation template. Do not quote customers from these numbers.

## E. Three production models – monthly operating cost by user count

Cost is bottleneck-driven: compute is stepped by peak requests/second (units needed = ⌈peak ÷ unit capacity⌉), storage/bandwidth/messages scale with usage, maintenance is a fixed labour block, support scales with tenants (users ÷ 7.3 per clinic). Not a straight line.

### Lean MVP

| Users | Compute units | Platform + compute | Usage (storage, BW, email, msgs) | Maintenance labour | Support labour | Monthly operating | Annual | Status |
|---|---|---|---|---|---|---|---|---|
| 10 | 1 | ₹2,500 | ₹337 | ₹10,200 | ₹411 | **₹13,448** | ₹1,61,381 | OK |
| 50 | 1 | ₹2,500 | ₹1,687 | ₹10,200 | ₹2,055 | **₹16,442** | ₹1,97,306 | OK |
| 100 | 1 | ₹2,500 | ₹3,375 | ₹10,200 | ₹4,110 | **₹20,184** | ₹2,42,211 | OK |
| 500 | 1 | ₹2,500 | ₹16,873 | ₹10,200 | ₹20,548 | **₹50,121** | ₹6,01,457 | OK |
| 1,000 | 1 | ₹2,500 | ₹33,747 | ₹10,200 | ₹41,096 | **₹87,543** | ₹10,50,513 | OK |
| 5,000 | 5 | ₹8,500 | ₹1,68,734 | ₹10,200 | ₹2,05,479 | **₹3,92,914** | ₹47,14,966 | Outgrown – upgrade |
| 10,000 | 10 | ₹16,000 | ₹3,37,469 | ₹10,200 | ₹4,10,959 | **₹7,74,628** | ₹92,95,532 | Outgrown – upgrade |

### Professional

| Users | Compute units | Platform + compute | Usage (storage, BW, email, msgs) | Maintenance labour | Support labour | Monthly operating | Annual | Status |
|---|---|---|---|---|---|---|---|---|
| 10 | 1 | ₹9,000 | ₹337 | ₹17,000 | ₹411 | **₹26,748** | ₹3,20,981 | OK |
| 50 | 1 | ₹9,000 | ₹1,687 | ₹17,000 | ₹2,055 | **₹29,742** | ₹3,56,906 | OK |
| 100 | 1 | ₹9,000 | ₹3,375 | ₹17,000 | ₹4,110 | **₹33,484** | ₹4,01,811 | OK |
| 500 | 1 | ₹9,000 | ₹16,873 | ₹17,000 | ₹20,548 | **₹63,421** | ₹7,61,057 | OK |
| 1,000 | 1 | ₹9,000 | ₹33,747 | ₹17,000 | ₹41,096 | **₹1,00,843** | ₹12,10,113 | OK |
| 5,000 | 2 | ₹13,000 | ₹1,68,734 | ₹17,000 | ₹2,05,479 | **₹4,04,214** | ₹48,50,566 | OK |
| 10,000 | 3 | ₹17,000 | ₹3,37,469 | ₹17,000 | ₹4,10,959 | **₹7,82,428** | ₹93,89,132 | OK |

### Scalable

| Users | Compute units | Platform + compute | Usage (storage, BW, email, msgs) | Maintenance labour | Support labour | Monthly operating | Annual | Status |
|---|---|---|---|---|---|---|---|---|
| 10 | 1 | ₹35,000 | ₹337 | ₹34,000 | ₹411 | **₹69,748** | ₹8,36,981 | OK |
| 50 | 1 | ₹35,000 | ₹1,687 | ₹34,000 | ₹2,055 | **₹72,742** | ₹8,72,906 | OK |
| 100 | 1 | ₹35,000 | ₹3,375 | ₹34,000 | ₹4,110 | **₹76,484** | ₹9,17,811 | OK |
| 500 | 1 | ₹35,000 | ₹16,873 | ₹34,000 | ₹20,548 | **₹1,06,421** | ₹12,77,057 | OK |
| 1,000 | 1 | ₹35,000 | ₹33,747 | ₹34,000 | ₹41,096 | **₹1,43,843** | ₹17,26,113 | OK |
| 5,000 | 1 | ₹35,000 | ₹1,68,734 | ₹34,000 | ₹2,05,479 | **₹4,43,214** | ₹53,18,566 | OK |
| 10,000 | 1 | ₹35,000 | ₹3,37,469 | ₹34,000 | ₹4,10,959 | **₹8,17,428** | ₹98,09,132 | OK |

## Model comparison

| Model | Typical build | Estimated capacity | Limitations / risks | Upgrade triggers |
|---|---|---|---|---|
| Lean / Low-cost MVP | Managed PaaS free/low tier + small managed Postgres, daily backup, basic uptime + error tracking | ≈ up to 1,000 users (peak < 10 req/s) | Free tiers can change or be withdrawn; shared resources; limited backups; single region; no redundancy | Paying customers > 25, any SLA promise, peak load > 70% of unit, DB > 70% of storage cap |
| Professional | Paid PaaS/VM, managed Postgres with point-in-time recovery, staged environments, monitoring, security scanning | ≈ up to 5,000 users with extra compute units | Single region; manual failover; cost grows stepwise | Enterprise customers, uptime > 99.5% contractually, p95 latency breaches, DB CPU > 60% |
| Scalable | Multi-AZ app + DB, autoscaling, CDN/WAF, centralised logs, DR in second region, 24×7 alerting | 10,000+ users | Highest fixed cost and operations load; needs on-call staff | Revenue/MRR > monthly cost × 3 and enterprise commitments |

| Model (at 1,000 users) | One-time setup (non-labour) | Monthly infrastructure | Monthly maintenance | Monthly operating (incl. support) | Annual recurring |
|---|---|---|---|---|---|
| Lean MVP | ₹26,000 | ₹36,247 | ₹10,200 | ₹87,543 | ₹10,50,513 |
| Professional | ₹26,000 | ₹42,747 | ₹17,000 | ₹1,00,843 | ₹12,10,113 |
| Scalable | ₹26,000 | ₹68,747 | ₹34,000 | ₹1,43,843 | ₹17,26,113 |

### F. Complete cost formula

```
Total One-Time Cost   = Research + Design + Development + Testing + Setup + Deployment +
Legal/Compliance
Monthly Operating Cost= Hosting + Database + Storage + Bandwidth + APIs + Email + Monitoring + Backups +
Maintenance + Support + Other
Annual Operating Cost = Monthly Operating Cost × 12
Total First-Year Cost = Total One-Time Cost + Annual Operating Cost
```

| Item | Amount |
|---|---|
| Total one-time cost (labour expected + mandatory setup) | ₹11,14,000 |
| Monthly operating cost @100 users, Professional | ₹33,484 |
| Annual operating cost = monthly × 12 | ₹4,01,811 |
| **Total first-year cost = one-time + annual operating** | **₹15,15,811** |
| Range using pessimistic labour | ₹20,10,811 |
| Range using optimistic labour | ₹11,68,811 |

**Shared vs product-specific:** Shared company items (GitHub org, design tool seats, password manager, accounting software) are totalled once and allocated to products by employee-time share (example: ₹10,000 shared × 25% = ₹2,500 charged to the product). Product-specific items (its hosting, DB, domain, SMS) are charged 100%. A cost line is never both allocated and charged directly.

# Pricing & Profitability (Phase 8)

### Pricing approaches

| Approach | Method | Result for sample |
|---|---|---|
| Cost-based | (Cost to serve + share of fixed cost) ÷ (1 − target margin) | Starter cost to serve ₹401 + fixed share at 100 tenants ₹416 = ₹817 break-even price; with 30% margin ≈ ₹1,167 (before gateway/leakage) – so ₹999 is a thin-margin entry plan, upsell to Professional |
| Competitor-based | Place inside the observed range from ≥5 competitor pricing pages | *Pending research (no competitor prices invented)* |
| Value-based | 10–20% of customer's quantified saving (e.g. recovered no-show revenue) | If a clinic recovers 5 visits/month × ₹500 = ₹2,500, a ₹999 plan captures ~40%: validate in discovery |

### Plans

| Plan | Monthly (ex-GST) | Annual (10× monthly = 2 months free) | Users | Storage | API calls/mo | Support | Cost to serve + leakage | Contribution / month | Contribution % |
|---|---|---|---|---|---|---|---|---|---|
| Free Trial | ₹0 (14 days) | – | 2 | 0.5 GB | 2,000 | Docs only | ₹31 variable (excl. support time) | – | Counted in CAC |
| Starter | ₹999 | ₹9,990 | 3 | 2 GB | 10,000 | Email, 2 business days | ₹470 | ₹529 | 53% |
| Professional | ₹2,499 | ₹24,990 | 8 | 10 GB | 50,000 | Email + chat, 1 business day | ₹742 | ₹1,757 | 70% |
| Business | ₹5,999 | ₹59,990 | 20 | 50 GB | 250,000 | Priority email/chat, 4 business hours | ₹1,689 | ₹4,310 | 72% |
| Enterprise | Custom (from ≈ ₹15,000) | Custom | Custom | Custom | Custom | Named contact, SLA by contract | Quote per deal | ≥ 60% target | Contract |

Overage (all plans): extra user ₹150/month; extra 10 GB ₹100/month; extra 10,000 API calls ₹200; SMS/WhatsApp at provider cost + 20%. Upgrade condition: usage > 80% of any limit for 2 consecutive months triggers an upgrade prompt. All prices are ASSUMPTIONS to be validated in discovery.

## Fixed monthly cost allocated to the product

| Fixed monthly cost (allocated to product) | ₹ / month |
|---|---|
| Professional-model hosting & DB base | ₹9,000 |
| Maintenance labour (20 h x ₹850) | ₹17,000 |
| Domain (annualised) | ₹83 |
| Accounting / legal retainer (allocated) | ₹3,000 |
| Shared dev tools (allocated by time share 25% of ₹10,000) | ₹2,500 |
| Fixed marketing | ₹10,000 |
| **Monthly fixed operating cost** | **₹41,583** |

## Key metrics

`CAC = S&M acquisition cost ÷ new paying customers` · `MRR = Σ active subscriptions` · `ARR = MRR × 12` · `Gross margin % = (Revenue − Cost of revenue) ÷ Revenue × 100` · `Contribution = Revenue − variable delivery costs` · `Break-even = Fixed ÷ Contribution per customer (round up)` · `Operating profit = Revenue − all operating expenses`. Cost of revenue here = platform hosting base + maintenance labour + variable delivery + support + gateway fees + refunds/failed-payment leakage; sales/marketing and G&A are operating expenses.

| Metric | Value |
|---|---|
| Blended ARPA (plan mix 50/35/15) | ₹2,274 / tenant / month |
| Contribution per tenant (after gateway fees, refunds, failed payments, variable delivery, support) | ₹1,526 |
| Monthly fixed operating cost | ₹41,583 |
| **Break-even customers = fixed ÷ contribution = ₹41,583 ÷ ₹1,526** | **27.25 → round UP to 28 paying tenants** |
| Churn (ASSUMPTION) | 4% / month → lifetime 25 months |
| LTV = contribution × lifetime | ₹38,144 |
| CAC (ASSUMPTION; = sales+marketing spend ÷ new paying customers) | ₹6,000 |
| LTV : CAC | 6.4 : 1 (target ≥ 3) |
| CAC payback | 3.9 months (target < 12) |
| Maximum acceptable CAC (LTV ÷ 3) | ₹12,715 |
| Revenue leakage assumed | refunds 2% + failed payments 3% |
| Payment gateway fee (ASSUMPTION; verify gateway page) | 2% of collected amount |
| GST on subscriptions | 18% collected from customer, remitted to government – NOT revenue (confirm rate/place-of-supply with CA & CBIC) |
| Monthly revenue target for 12-month goal | ₹2,27,400 MRR (100 tenants) |

## Profitability by paying-tenant count

| Paying tenants | MRR | ARR | Contribution | Operating profit (before tax) | Income tax @25.17% (ASSUMPTION; confirm with CA) | Profit after tax | Gross margin |
|---|---|---|---|---|---|---|---|
| 10 | ₹22,740 | ₹2,72,880 | ₹15,257 | -₹26,326 | ₹0 | -₹26,326 | -47% |
| 25 | ₹56,850 | ₹6,82,200 | ₹38,144 | -₹3,440 | ₹0 | -₹3,440 | 21% |
| 28 | ₹63,672 | ₹7,64,064 | ₹42,721 | ₹1,137 | ₹286 | ₹851 | 26% |
| 50 | ₹1,13,700 | ₹13,64,400 | ₹76,287 | ₹34,704 | ₹8,735 | ₹25,969 | 44% |
| 100 | ₹2,27,400 | ₹27,28,800 | ₹1,52,574 | ₹1,10,991 | ₹27,936 | ₹83,054 | 56% |
| 250 | ₹5,68,500 | ₹68,22,000 | ₹3,81,435 | ₹3,39,852 | ₹85,541 | ₹2,54,311 | 63% |
| 500 | ₹11,37,000 | ₹1,36,44,000 | ₹7,62,871 | ₹7,21,288 | ₹1,81,548 | ₹5,39,739 | 65% |

Tax is shown separately: the model applies a flat assumed rate only to positive operating profit and ignores losses carried forward, GST input credit and founder remuneration rules – have a chartered accountant confirm.

## Commercial recommendation

| Recommendation | Value |
|---|---|
| Initial setup / onboarding fee | ₹5,000 (Starter) · ₹10,000 (Professional) · ₹25,000 (Business) – covers data import and training; recovers CAC |
| Monthly subscription | ₹999 / ₹2,499 / ₹5,999 (ex-GST) |
| Annual subscription | 10× monthly (2 months free); billed upfront – improves cash flow and reduces churn |
| Minimum viable selling price | Starter ₹999: contribution ₹529 = 53% of price; contribution is still positive at ₹799 but leaves almost no room for CAC, so do not discount below it |
| Target gross margin | ≥ 60% – model reaches 56% at 100 tenants and 63% at 250 tenants; below 60% until roughly 175 tenants |
| Maximum CAC | ₹12,715 (LTV ÷ 3) |
| Break-even customers | 28 paying tenants |
| Renewal strategy | 90/60/30-day renewal reminders; annual plans auto-renew with notice; quarterly business review for Business/Enterprise; price rises ≤ 10% with 60-day notice |

# Worked example – SlotWise end to end

**Product:** SlotWise – online appointment booking, reminders and no-show reduction for small clinics in India. **Status: worked example for training.** Market figures below are illustrative placeholders that demonstrate the method; they are not market facts and the competitor research has deliberately not been invented.

## S1. Market research (method + placeholders)

| Item | Worked example |
|---|---|
| Segment / ICP | Independent clinics with 1–5 doctors, a receptionist, phone-based booking today |
| Problem | Missed calls, double bookings, 15–30% no-shows (ASSUMPTION – must be validated in interviews) |
| Buyer / user / decider | Buyer & decider: clinic owner-doctor; users: receptionist and patients |
| Competitor list to research (≥5) | *Researcher to fill:* name, URL, pricing page, features, reviews, access date. Candidate search routes: G2/Capterra category 'Medical scheduling', Product Hunt, Google Trends, Reddit r/india, clinic-owner groups. |
| TAM formula | N clinics in India × ACV. ACV = ARPA ₹2,274 × 12 = ₹27,288. N must come from a government/industry source – **do not guess**. |
| SAM formula | N reachable (target cities, 1–5 doctors, smartphone-using) × ACV |
| SOM formula | Tenants winnable in 3 years = sales capacity × conversion; with 1 sales FTE closing 4 per month ≈ 48/yr → ~100–150 in 3 years after churn |
| Recurring revenue | Subscription tiers, WhatsApp reminder bundle, onboarding fee, premium support |

> **G1 decision rule**
> Proceed only if ≥3 of 10 clinic owners rank missed appointments among top-3 problems and ≥3 agree to a paid pilot at ≥ ₹999/month.

## S2. PRD summary and I/O freeze (excerpt)

| Module | Key features | Roles |
|---|---|---|
| Booking | Public booking page, slot rules, buffer times, holidays, double-booking prevention | Patient, Receptionist, Doctor |
| Reminders | Email + SMS/WhatsApp reminders T-24h/T-2h, confirm/cancel link | System, Receptionist |
| Patients | Minimal patient record (name, phone, email), consent flag | Receptionist, Doctor |
| Billing | Subscription via payment gateway; invoices with GST | Owner |
| Reports | Daily schedule PDF, no-show rate CSV | Owner, Doctor |
| Admin | Tenant management, plan limits, audit log | Platform admin |

### Input specification (excerpt)

| Field | Type | Unit | Req. | Default | Validation | Min/Max | Source | DB mapping |
|---|---|---|---|---|---|---|---|---|
| slot_duration | integer | minutes | Yes | 15 | multiple of 5 | 5 / 120 | Doctor settings form | doctors.slot_minutes |
| patient_phone | string | E.164 | Yes | – | regex ^\+[1-9]\d{7,14}$ | 8 / 15 digits | Booking form | patients.phone |
| appointment_start | timestamptz | UTC (shown in Asia/Kolkata) | Yes | – | future; inside working hours; slot free | now / +180 days | Booking form | appointments.start_at |
| consent_reminders | boolean | – | Yes | false | must be true to send reminders | – | Booking form | patients.consent_reminders |

### Output specification (excerpt)

| Output | Format | Calculation | Precision | Display | Export | Error handling |
|---|---|---|---|---|---|---|
| No-show rate | percentage | no_shows ÷ (completed + no_shows) in period | 1 decimal | Reports dashboard | CSV, PDF | Return 0.0% with note if denominator is 0 |
| Daily schedule | list | appointments for doctor/day ordered by start | – | Doctor dashboard | PDF | Empty-state message if none |

### Sample scenario + acceptance criterion

**Input:** slot_duration 15, doctor works 09:00–13:00, patient requests 10:15 on a free day. **Output:** appointment created 10:15–10:30; reminders queued for T-24h and T-2h. **Given/When/Then:** Given slot 10:15 is already booked, when another patient requests it, then the API returns 409 and the UI offers the next three free slots.

## S3. Architecture decision

| Criterion (weight) | A: Next.js + Node/TS modular monolith + PostgreSQL on PaaS | B: React SPA + FastAPI + PostgreSQL on a cloud VM |
|---|---|---|
| Development cost (20%) | 4 – one language end-to-end | 3 – two languages |
| Hosting/ops cost (15%) | 4 – managed, minimal ops | 3 – VM patching is ours |
| Scalability (10%) | 3 – fine to ~5,000 users per model | 4 |
| Security (15%) | 4 – managed TLS, patching | 3 – more surface to own |
| Performance (10%) | 4 | 4 |
| Developer availability (10%) | 5 | 4 |
| Vendor lock-in (10%) | 3 – PaaS-specific features avoided | 5 |
| Long-term operating cost (10%) | 3 – PaaS premium at scale | 4 |
| **Weighted score** | **3.80** | **3.60** |

**Decision (illustrative):** Option A; modular monolith (modules: auth, booking, reminders, billing, reports, admin) with background worker for reminders; PostgreSQL; object storage for exports. Microservices rejected – no independent scaling need. Threat-model highlights: tenant isolation (row-level checks on every query), phone/email PII protection, webhook signature verification, rate limiting on booking page.

## S4. Repository setup

```
slotwise/
├─ apps/web  apps/api
├─ packages/ui  packages/shared
├─ docs/{requirements,architecture,database,api,deployment,testing}
├─ tests/{unit,integration,e2e}
├─ infra/
├─ .github/{workflows,ISSUE_TEMPLATE,pull_request_template.md}
├─ .env.example  .gitignore  README.md  CONTRIBUTING.md
```

## S5. Production cost (computed)

See section 'Financial Model'. Expected development labour for SlotWise is **₹10,88,000** (optimistic ₹7,41,000, pessimistic ₹15,83,000) over 1270 expected hours.

## S6. Pricing

ARPA ₹2,274, contribution per tenant ₹1,526, break-even **28 tenants**, LTV:CAC 6.4. Full plan table in 'Financial Model'.

## S7. Deployment record (template filled with PLACEHOLDERS)

| Step | Value | Status |
|---|---|---|
| Domain | [to be checked at registrar – availability NOT assumed] | Pending |
| DNS | [exact records copied from hosting/email provider] | Pending |
| TLS | Provider-issued certificate; HTTPS redirect on | Pending |
| Migrations | Run on production before traffic switch | Pending |
| Backup restore test | Restored to staging, row counts match | Pending |
| Smoke tests | Sign-up, book, remind, pay, export | Pending |
| Rollback test | Previous release re-deployed < 15 min | Pending |

> **Honesty rule**
> No claim of 'production-ready' is made for the sample: every deployment row is Pending until evidence is attached.

## S8. Customer delivery

1. Pilot with 3 clinics for 60 days at 50% price; written consent for case study.
2. SOW covering: configuration, data import, training (2 × 90 min), acceptance tests.
3. Subscription terms: monthly/annual billing, fair-use limits, data export on exit within 30 days, data deletion within 90 days, customer owns its data; company owns platform code and reusable components; third-party licences remain with licensors.
4. Handover pack: user manual, admin manual, support contacts and hours, escalation matrix.

---

# The 20 standard templates

| # | Template | Purpose | Mandatory fields |
|---|---|---|---|
| 1 | Market Research Report | Opportunity evidence | Segment, problem, TAM/SAM/SOM workbook, sources with access dates, recommendation, kill criteria |
| 2 | Competitor Analysis | Compare 5–10 competitors | Name, URL, access date, pricing, features, tech signals, reviews, positioning, gaps |
| 3 | Customer Discovery | Interview log | Interviewee role, date, current workflow, pain rank, spend today, willingness to pay, quotes, consent |
| 4 | PRD | Product definition | Purpose, customers, roles/permissions, modules, journeys, NFRs, backup, maintenance |
| 5 | Input/Output Specification | Data contract | Per field: type, unit, required, default, validation, min/max, source, DB map; per output: format, logic, precision, display, export, API shape, errors |
| 6 | Scope Freeze | Baseline + change control | Version, approvers, out-of-scope, CR log (ID, justification, tech/cost/timeline/security impact, approvals) |
| 7 | Architecture Document | Technical design | Options scored, diagrams, ERD, API, auth, threat model, infrastructure, ADRs |
| 8 | UI/UX Approval | Design sign-off | Sitemap, flows, hi-fi links, design tokens, usability findings, approvals |
| 9 | GitHub Setup | Repo checklist | Repo URL, branch rules, CI checks, secrets storage, environments, release tags |
| 10 | Development Report | Weekly progress | Modules done, requirement refs, hours vs estimate, demo notes, blockers |
| 11 | Code Review | PR review record | Scope, correctness, security, tests, readability, decision |
| 12 | QA Report | Test evidence | Test plan, cases run/passed/failed, defects by severity, regression, UAT sign-off |
| 13 | Security Report | Pre-launch review | ASVS checklist, dependency scan, secrets scan, auth/RBAC tests, findings, residual risk |
| 14 | Cost Estimation | Phase 7 workbook | Labour three-point, setup, monthly, capacity, three models, source URLs + dates |
| 15 | Pricing Model | Phase 8 workbook | Three pricing approaches, plans, margins, break-even, CAC/LTV, assumptions |
| 16 | Domain/DNS Report | Domain record | Registrar, owner, MFA, renewal date, DNS records (exact values), propagation proof |
| 17 | Deployment Report | Release record | Build, env vars (names only), migrations, smoke tests, rollback proof, approver |
| 18 | Customer Showcase | Demo pack | Script, dataset, limitations list, pricing, pilot proposal, next steps |
| 19 | Project Handover | Delivery close | Deliverables, credentials transfer procedure, manuals, training, acceptance form |
| 20 | Maintenance Report | Monthly ops | Uptime, incidents, patches, backup test, cost vs budget, support stats, actions |

Each template is stored in the dashboard Documents module, versioned, and linked to its gate. The Change Request, Weekly Status and Risk Register forms are below.

# Standard forms

## Change Request form

| Field | Content |
|---|---|
| Change Request ID | CR-- |
| Requested by / date | |
| Description | |
| Business justification | |
| Technical impact | |
| Cost impact (₹) | |
| Timeline impact (days) | |
| Security impact | |
| Customer approval | Name / date / signature |
| Product owner approval | Name / date / signature |
| Decision | Approved / Rejected / Deferred |

## Project record (14 mandatory fields)

| Project record field | Value |
|---|---|
| Project ID | |
| Product owner | |

| Project record field | Value |
|---|---|
| Technical lead | |
| Assigned developers | |
| QA owner | |
| Customer contact | |
| Budget | |
| Delivery timeline | |
| Approved scope (version) | |
| Production cost estimate | |
| Sales price | |
| Expected margin | |
| Current stage / gate | |
| Risk register link | |

## Weekly employee report

| Weekly status field | Content |
|---|---|
| Employee / week | |
| Completed tasks | |
| Pending tasks | |
| Blockers | |
| Time spent (h) by project ID | |
| Quality issues | |
| Upcoming deliverables | |

## Risk register (example rows)

| ID | Risk | Likelihood (1–5) | Impact (1–5) | Score | Mitigation | Owner | Status |
|---|---|---|---|---|---|---|---|
| R1 | Key developer unavailable | 3 | 4 | 12 | Cross-training, docs | Tech Lead | Open |
| R2 | Provider price change | 3 | 3 | 9 | Re-run cost model each quarter | Finance | Open |
| R3 | Scope creep | 4 | 4 | 16 | Change-request gate | Product Owner | Open |
| R4 | Security incident | 2 | 5 | 10 | ASVS review, backups, incident drill | Tech Lead | Open |

# Internal management dashboard specification

## Modules

| # | Module | Purpose | Primary roles |
|---|---|---|---|
| 1 | Company Overview | KPIs, alerts, pending approvals | All |
| 2 | Project Management | Project record, stage tracker, timeline | PM, Tech Lead |
| 3 | Market Research | Reports, competitor sheets, sources | Product |
| 4 | Product Requirements | PRD/I-O versions | Product |
| 5 | Scope Approval | Freeze + CR workflow | Product, Owner |
| 6 | Architecture Approval | Docs + ADR + approval | Tech Lead |
| 7 | UI/UX Approval | Design links + sign-off | Design, Product |
| 8 | Employee Assignments | Roster, capacity | PM |
| 9 | Development Tracking | Tasks, hours vs estimate | Dev |
| 10 | GitHub Repository Tracking | Repos, PRs, CI status, releases | Tech Lead |
| 11 | QA & Testing | Test runs, defects | QA |
| 12 | Production Cost Calculator | Phase 7 model | Finance |
| 13 | SaaS Pricing Calculator | Phase 8 model | Finance, Owner |
| 14 | Domain & DNS Tracker | Domains, renewals, records | DevOps |
| 15 | Deployment Tracker | Releases, rollbacks | DevOps |
| 16 | Customer Management | Accounts, contacts, consents | Sales, Support |
| 17 | Sales Pipeline | Stages, forecasts | Sales |
| 18 | Subscription Management | Plans, renewals, MRR | Finance, Support |
| 19 | Maintenance Management | Tickets, incidents, SLA | Support, DevOps |
| 20 | Reports & Analytics | Exports, trend charts | Managers |

## Management KPIs

| KPI | Definition |
|---|---|
| Total / active / delayed projects | Count from project records; delayed = current date > planned date of current stage |
| Project budgets vs actual expenditure | Budget field vs timesheet hours × loaded rate + invoices |
| Estimated vs actual production cost | Phase 7 model vs provider invoices |
| Expected revenue | Σ weighted pipeline value (stage probability × ACV) |
| MRR | Σ active subscription price (ex-GST, net of discounts) |
| Gross margin | (Revenue − cost of revenue) ÷ Revenue; cost of revenue defined in pricing model |
| Employee productivity | Delivered story points ÷ hours; never used alone for appraisal |
| Customer satisfaction | CSAT/NPS from post-onboarding and quarterly surveys |
| Pending approvals | Open gate/CR requests per approver |

## Roles and permissions

| Role | Can do |
|---|---|
| Employee | Update tasks, log time, upload deliverables, request approvals |
| Lead | Review, approve technical gates, assign work |
| Manager / Owner | Approve, reject or request changes at all gates; see finance |
| Finance | Edit cost/pricing models, view revenue |
| Admin | Users, roles, audit log |

Each project shows a stage tracker G1 → G12. Dashboard is responsive, role-based (server-side checks), and audit-logged. It is built as Project 0 using this same operating system.

# Incidents, maintenance agreement and DNS

## Incident matrix

| Level | Definition | Owner | Response target* | Escalation | Communication | Recovery |
|---|---|---|---|---|---|---|
| Critical | Entire service down or confirmed serious security incident | Tech Lead (incident commander) | Acknowledge ≤ 30 min, 24×7 only if staffed | Managing Director immediately | Status page + email to affected customers; regulator/customer notification per law/contract | Rollback or failover; preserve evidence; post-incident review ≤ 5 days |
| High | Major business function unavailable | DevOps on-call | ≤ 2 business hours | Tech Lead after 2 h | Email update every 4 h | Hotfix branch, expedited review |
| Medium | Limited functionality affected, workaround exists | Support Lead → Developer | ≤ 1 business day | Tech Lead if > 3 days | Ticket updates | Fix in next release |
| Low | Minor or cosmetic | Support Lead | ≤ 3 business days | None | Ticket | Backlog |

## Maintenance agreement outline

| Maintenance plan item | Starter | Business |
|---|---|---|
| Service hours | Mon–Fri 10:00–18:00 IST | Mon–Sat 09:00–20:00 IST |
| Channels | Email | Email + chat + phone |
| Included work | Bug fixes, patching, backups | Plus ≤ 8 h/month minor changes |
| Exclusions | New features, customer-caused data issues, third-party outages, force majeure | Same |
| Price | Included in subscription | Included / add-on per quote |

*Targets are examples. Never publish an SLA (uptime %, response times) until on-call staffing, monitoring and architecture can demonstrably meet it.

## DNS record reference

| Record | Purpose | Rule |
|---|---|---|
| A / AAAA | Maps name to IPv4 / IPv6 address | Use exact values from hosting provider |
| CNAME | Alias to another hostname | Cannot coexist with other records on same name; apex needs ALIAS/flattening if supported |
| MX | Mail routing | Copy from email provider; never overwrite existing MX |
| TXT | Verification, SPF, DKIM, DMARC | Only one SPF record per domain; merge includes |
| SPF | Authorised sending servers | Start with provider include; end with ~all then -all after testing |
| DKIM | Message signing | Publish selector record exactly as given |
| DMARC | Policy and reporting | Begin p=none with rua reporting; move to quarantine/reject after review |
| CAA | Restricts certificate issuers | Must include the CA your host uses |

# Assumption register

| ID | Assumption | Where used | Replace with |
|---|---|---|---|
| A1 | Fully loaded hourly rates | Labour cost | HR/finance actuals |
| A2 | Hours per activity (O/M/P) | Labour cost | Past project timesheets |
| A3 | Provider unit prices | Infrastructure model | Official pricing pages + dates |
| A4 | Usage per user (DAU, requests, MB) | Capacity | Analytics from pilot |
| A5 | Plan prices & mix | Pricing | Customer discovery + competitor pages |
| A6 | Churn, refunds, failed-payment rates | LTV, profit | Billing data after 3 months |
| A7 | Gateway fee | Contribution | Gateway contract |
| A8 | GST 18%, corporate tax 25.17% | Pricing, profit | CA / CBIC / Income-tax dept |
| A9 | CAC ₹6,000 | LTV:CAC | Actual sales & marketing spend |

# Source index

| Source | URL | Verified on (fill) |
|---|---|---|
| VS Code | https://code.visualstudio.com/docs | ____/____/_____ |
| GitHub | https://docs.github.com/ | ____/____/_____ |
| Next.js | https://nextjs.org/docs | ____/____/_____ |
| React | https://react.dev/ | ____/____/_____ |
| Node.js | https://nodejs.org/docs/ | ____/____/_____ |
| PostgreSQL | https://www.postgresql.org/docs/ | ____/____/_____ |
| Vercel | https://vercel.com/docs | ____/____/_____ |
| Cloudflare | https://developers.cloudflare.com/ | ____/____/_____ |
| AWS | https://docs.aws.amazon.com/ | ____/____/_____ |
| Google Cloud | https://cloud.google.com/docs | ____/____/_____ |
| Microsoft Azure | https://learn.microsoft.com/azure/ | ____/____/_____ |
| OWASP | https://owasp.org/ | ____/____/_____ |
| OWASP ASVS | https://asvs.owasp.org/ | ____/____/_____ |
| NIST SSDF SP 800-218 | https://csrc.nist.gov/pubs/sp/800/218/final | ____/____/_____ |
| ICANN | https://www.icann.org/ | ____/____/_____ |
| MeitY | https://www.meity.gov.in/ | ____/____/_____ |
| CBIC (GST) | https://cbic-gst.gov.in/ | ____/____/_____ |
| WCAG 2.2 | https://www.w3.org/TR/WCAG22/ | ____/____/_____ |
| Google SRE book | https://sre.google/sre-book/table-of-contents/ | ____/____/_____ |

**Verification required**
Links are authoritative starting points. Pricing, tax rates and regulations change; whoever uses a figure must open the page, confirm it, and record the date. This document was generated without live access to those pages, so no provider price is quoted as fact.